
DOT Form IP 422-635ER EF
       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S
9608 Project limits CR LINE & IR LINE

Staked by                             Date Work Started Date Work Completed  Date
4/5/2021

Calculated by                      Date Checked by                          Date Inspector                          Date
Gregory F. Bivins

5/21/2021

E. Knudson

6/1/2021

Gregory F. Bivins 5/13/21

ADA Features Surveying
Bid Item #29

LS

Group #1
Lump Sum (L.S.)
Estimate #2
$/Unit 150.00 - Round to nearest Hundredth

This item is complete.  This FNR provides full payment in the amount of $150.00.

See attached spreadsheet for additional information.

OK TO PAY $150.00 - GROUP 1

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0029 ADA FEATURES 
SURVEYING 

1 5/20/2021 L.S. 150 39 EK 06/01/21 DAL 06/01/21 2

Attachments

9608 Lump Sum 
Breakdowns Thru Est 
1.xlsx
Microsoft Excel 
Worksheet
31.5 KB



Item 4 - Removing Miscellaneous Traffic Item

Bid Amount $3,250.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Removing Paint Line $812.50 75.0% $609.38 1 75.0% $609.38

Removing Bike Symbols $812.50 75.0% $609.38 75.0% $609.38

Removing Turn Arrows $812.50 75.0% $609.38 75.0% $609.38

Removing Flexible Guide Post $812.50 75.0% $609.38 75.0% $609.38

$3,250.00 $2,437.50 $2,437.50

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Removing Paint Line $812.50 0.0% $0.00 75.0% $609.38

Removing Bike Symbols $812.50 0.0% $0.00 75.0% $609.38

Removing Turn Arrows $812.50 0.0% $0.00 75.0% $609.38

Removing Flexible Guide Post $812.50 0.0% $0.00 75.0% $609.38

$3,250.00 $0.00 $2,437.50



Item 23 - Permanent Signing

Bid Amount $21,300.00

%

Amount Complete Amount Due Est. #

Upon Install $20,000.00 0.0% $0.00

Upon Acceptance $1,300.00 0.0% $0.00

$21,300.00 $0.00

%

Amount Complete Amount Due Est. #

Upon Install $20,000.00 0.0% $0.00

Upon Acceptance $1,300.00 0.0% $0.00

$21,300.00 $0.00



Total % Total Paid

Complete to Date

0.0% $0.00

0.0% $0.00

$0.00

Total % Total Paid

Complete to Date

0.0% $0.00

0.0% $0.00

$0.00



Item 24 - Illumination System

Bid Amount $24,000.00

%

Amount Complete Amount Due Est. #

Install Light Pole $10,000.00 0.0% $0.00

Pole Base $8,000.00 100.0% $8,000.00 2

J-Box $1,700.00 100.0% $1,700.00 2

Conduit & Wire $1,800.00 50.0% $900.00 2

Sign Light Disconnect $2,500.00 0.0% $0.00

$24,000.00 $10,600.00

%

Amount Complete Amount Due Est. #

Install Light Pole $10,000.00 0.0% $0.00

Pole Base $8,000.00 0.0% $0.00

J-Box $1,700.00 0.0% $0.00

Conduit & Wire $1,800.00 0.0% $0.00

Sign Light Disconnect $2,500.00 0.0% $0.00

$24,000.00 $0.00



Total % Total Paid

Complete to Date

0.0% $0.00

100.0% $8,000.00

100.0% $1,700.00

50.0% $900.00

0.0% $0.00

$10,600.00

Total % Total Paid

Complete to Date

0.0% $0.00

100.0% $8,000.00

100.0% $1,700.00

50.0% $900.00

0.0% $0.00

$10,600.00



Item 25 - Project Temporary Traffic Control

Bid Amount $50,600.00

Amount Working Days

$50,600.00 30

%

Amount Days Complete Amount Due

$50,600.00 12 40.00% $20,240.00

%

Amount Days Complete Amount Due

$50,600.00 18 60.00% $30,360.00

%

Amount Days Complete Amount Due

$50,600.00 0 0.00% $0.00



Amount Due

$1,686.67

Total % Total Paid

Est. # Complete to Date

1 40.00% $20,240.00

Total % Total Paid

Est. # Complete to Date

2 100.00% $50,600.00

Total % Total Paid

Est. # Complete to Date

100.00% $50,600.00



Item 28 - Roadway Surveying

Bid Amount $9,500.00

%

Amount Complete Amount Due Est. #

Control $1,600.00 100.0% $1,600.00 1

Site Preparation Staking $1,600.00 100.0% $1,600.00 1

Illumination Staking $500.00 0.0% $0.00

Curb Staking $1,600.00 100.0% $1,600.00 1

Sidewalk Staking $1,000.00 100.0% $1,000.00 1

Channelization & Signage Staking $3,200.00 0.0% $0.00

$9,500.00 $5,800.00

%

Amount Complete Amount Due Est. #

Control $1,600.00 0.0% $0.00

Site Preparation Staking $1,600.00 0.0% $0.00

Illumination Staking $500.00 100.0% $500.00 2

Curb Staking $1,600.00 0.0% $0.00

Sidewalk Staking $1,000.00 0.0% $0.00

Channelization & Signage Staking $3,200.00 100.0% $3,200.00 2

$9,500.00 $3,700.00



Total % Total Paid

Complete to Date

100.0% $1,600.00

100.0% $1,600.00

0.0% $0.00

100.0% $1,600.00

100.0% $1,000.00

0.0% $0.00

$5,800.00

Total % Total Paid

Complete to Date

100.0% $1,600.00

100.0% $1,600.00

100.0% $500.00

100.0% $1,600.00

100.0% $1,000.00

100.0% $3,200.00

$9,500.00



Item 29 - ADA Features Surveying

Bid Amount $150.00

%

Amount Complete Amount Due Est. #

Upon Acceptance $150.00 100.0% $150.00 2



Total % Total Paid

Complete to Date

100.0% $150.00



Item 36 - SPCC Plan

Bid Amount $150.00

%

Amount Complete Amount Due Est. #

Upon Acceptance $150.00 100.0% $150.00 1



Total % Total Paid

Complete to Date

100.0% $150.00



Item 37 - Electronic Ticketing System

Bid Amount $150.00

Amount Working Days

$150.00 30

%

Amount Days Complete Amount Due

$50,600.00 10 33.33% $50.00

%

Amount Days Complete Amount Due

$50,600.00 0 0.00% $0.00

%

Amount Days Complete Amount Due

$50,600.00 0 0.00% $0.00



Amount Due

$5.00

Total % Total Paid

Est. # Complete to Date

1 33.33% $50.00

Total % Total Paid

Est. # Complete to Date

33.33% $50.00

Total % Total Paid

Est. # Complete to Date

33.33% $50.00


